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SITE NAME : MARCO S -98

DAILY WORK ORDER / REPORT

DATE : 8/26/98

S
MONITORS: E.P.A

ORDER NUMBER: 0024
ON SCENE COORDINATOR: JANNICE KROONE

CONTRACT NO:68-S7-7001
RESPONSE MANGER:RON LYBARGER

CONTRACTOR: IT CORPORATION

WORK AUTHORIZED

WORK ACCOMPLISHED

Workers cleaned up area by boiler of brick that was removed from inside of boiler

Industnal Construction on site

Crew working on abatement on boiler

All removal I1s being kept wet

Boiler is 90% completed for asbestos removal

Crew went back in and cut more metal to remove asbestos

Workers shut down do to high winds and storms

4:30 crew off site
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